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Exhibit R-2, RDT&E Budget Item Justification: PB 2016 Navy Date: February 2015
Appropriation/Budget Activity
1319: Research, Development, Test & Evaluation, Navy / BA 7: Operational
Systems Development

R-1 Program Element (Number/Name)
PE 0303138N / Consolidated Afloat Network Ent Services(CANES)

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

Total Program Element 115.289 23.965 22.773 21.677 -   21.677 22.854 22.352 22.558 23.016 319.363 593.847

0725: Communication
Automation

1.213 0.972 3.009 -   -   -   -   -   -   -     -     5.194

9C87: CANES Integration 114.076 22.993 19.764 21.677 -   21.677 22.854 22.352 22.558 23.016 319.363 588.653

Note
Automated Digital Network System (ADNS) - FY14-15 funding resides in PE 0303138N. FY16-20 funding was realigned into PE 0204163N for Major Automated
Information System (MAIS) transparency compliance.

A. Mission Description and Budget Item Justification
Consolidated Afloat Networks & Enterprise Services (CANES) is the Navy's only Program of Record (POR) to replace existing afloat networks and provide the
necessary infrastructure for applications, systems, and services required for the Navy to dominate the Cyber Warfare domain. CANES is the technical and infrastructure
consolidation of existing, separately managed afloat networks including Integrated Shipboard Network Systems (ISNS), Combined Enterprise Regional Information
Exchange System - Maritime (CENTRIXS-M), Sensitive Compartmented Information (SCI) Networks, and Submarine Local Area Network (SubLAN).  These legacy
afloat network designs are currently End of Life and CANES will replace these unaffordable and obsolete networks.

The fundamental goal of CANES is to bring Infrastructure as a Service (IaaS) and Platform as a Service (PaaS), within which current and future iterations of Navy
Tactical Network computing and storage capabilities will reside.  CANES will provide complete infrastructure inclusive of hardware, software, processing, storage, and
end user devices for Unclassified, Coalition, Secret and SCI for all basic network services (email, web, chat, collaboration) to a wide variety of Navy surface combatants,
submarines, Maritime Operations Centers, Regional Network Operations and Security Centers (RNOSC) and Aircraft.  In addition, hosted applications and systems
inclusive of Command and Control, Intelligence, Surveillance and Reconnaissance, Information Operations, Logistics and Business domains require the CANES
infrastructure to operate in the tactical environment. Integrating these applications and systems is accomplished through Application Integration (AI), the engineering
process used to evaluate and validate compatibility between CANES and the Navy-validated applications, systems and services that will utilize the CANES infrastructure
and services. Specific programs, such as Distributed Common Ground System - Navy (DCGS-N), Global Command and Control System - Maritime (GCCS-M), Naval
Tactical Command Support System (NTCSS), and Undersea Warfare Decision Support System (USW-DSS), are dependent on the CANES Common Computing
Environment (CCE) to field, host, and sustain their capability because they no longer provide their own hardware. CANES requires that Automated Digital Network
System (ADNS) field prior to or concurrently with CANES due to the architectural reliance between the two programs.

CANES will develop updates on a rolling four year hardware baseline and a two year software baseline. CANES is based on the overarching concept of reducing the
number of afloat network baselines and providing enhanced efficiency through a single engineering focus on integrated technical solutions. This will allow for streamlined
acquisition, contracting test events, and significant lifecycle efficiencies through consolidation of multiple current configuration management baselines, logistics, and
training efforts into a unified support structure. Platform Sets define phases of CANES system development efforts. Each platform set consists of different ship class
design baselines.
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PE 0303138N / Consolidated Afloat Network Ent Services(CANES)

In FY 2016, CANES RDT&E investment will support completion of Technical Insertion (TI) software baseline development and initiate development for TI 2 hardware
and software baseline including E2C laboratory test efforts. Perform systems engineering efforts to complete functional baselines and updates to technical data
packages. Initiate Development Testing (DT) in support of submarine testing.

The Communications Automation Program - This project is a continuing program that provides for automation and communications upgrades for Fleet tactical users. It
includes Automated Digital Network System (ADNS) and High Frequency Internet Protocol/Sub Network Relay.

ADNS is the method by which Tactical Navy units transfer Internet Protocol (IP) data to Navy and Department of Defense communities on the Global Information Grid
(GIG). ADNS is the gateway to technical Wide Area Network (WAN) afloat for Internet Protocol network operations, supporting information dissemination and external
connectivity.  ADNS allows services and applications to interconnect to the Defense Information Systems Network (DISN) ashore via multiple Radio Frequency (RF)
resources and pier connectivity.

In FY 2016-2020 ADNS funding resides in PE 0204163N (Fleet Tactical Development).

B. Program Change Summary ($ in Millions) FY 2014 FY 2015 FY 2016 Base FY 2016 OCO FY 2016 Total
Previous President's Budget 24.476 22.780 25.968 -   25.968
Current President's Budget 23.965 22.773 21.677 -   21.677
Total Adjustments -0.511 -0.007 -4.291 -   -4.291

• Congressional General Reductions -   -0.007
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.511 -  
• Program Adjustments -   -   -   -   -  
• Rate/Misc Adjustments -   -   -4.291 -   -4.291

Change Summary Explanation
The FY 2016 funding request was reduced by $0.7 million to account for the availability of prior year execution balances.

Technical: N/A

Funding:
N/A
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Schedule:
Impacts resulting from operational ship availability timelines for the CANES Initial Operational Test and Evaluation (IOT&E) and Follow-On Test and Evaluation
(FOT&E) test platforms caused the Unit Level DT1, Unit Level DT2, IOT&E and Force Level DT and Force Level FOT&E test events to be re-phased.  The delays
to the ship availability timeline also caused IOC to be re-phased based on IOC definition in the program's Capability Development Document (CDD) for IOC to be
declared once first installation is completed. CANES development of Platform Sets 2, 3 & 4 has been re-phased to include development in FY 2014 to align with
ship installation schedules of platforms added to the CANES Target Inventory Objective. CANES Limited Deployment re-phased to reflect Limited Deployment
authorization provided at Milestone C.
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R-1 Program Element (Number/Name)
PE 0303138N / Consolidated Afloat Network
Ent Services(CANES)

Project (Number/Name)
0725 / Communication Automation

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

0725: Communication
Automation

1.213 0.972 3.009 -   -   -   -   -   -   -     -     5.194

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -  

Note
Automated Digital Network System (ADNS) - FY14-15 funding resides in PE 0303138N. FY16-20 funding was realigned into PE 0204163N for Major Automated
Information System (MAIS) transparency compliance.

A. Mission Description and Budget Item Justification
This project unit is a continuing program that provides for automation and communications upgrades for Fleet tactical users.

Automated Digital Network System (ADNS) provides routing, switching, baseband, configuration and monitoring capabilities for interconnecting naval, coalition and joint
enclaves worldwide. ADNS utilizes off the shelf equipment and network protocols as specified by the Joint Technical Architecture. ADNS Increment (INC) II provides
capabilities of network to Satellite Communications (SATCOM), load balancing, radio frequency restoral, Quality of Service (QoS) to include application prioritization,
traffic management, compression and enhancements designed to maximize use of "effective" available bandwidth for surface, shore, and airborne platforms.  ADNS INC
III combines all Navy Tactical Voice, Secure Communications Interoperability Protocol (SCIP) Inter-Working Function, Video, and data requirements into a converged IP
data stream.  ADNS INC III supports higher bandwidth satellites, providing up to 25 mega bytes per second (Mbps) of throughput on Unit Level ships and up to 50 Mbps
on Force Level ships.  INC III architecture also incorporates an IPv4/IPv6 dual stack and Cipher-Text (CT) security architecture to align to the Global Information Grid
(GIG) in order to mesh Navy Tactical surface, subsurface, and airborne platforms into a single IP environments with gateway functions to coalition and joint networks, in
addition to greater security utilizing the High Assurance Internet Protocol Encryptor (HAIPE) devices.  ADNS will serve as the Navy tactical interface for IP Networking
for the JALN-M system.  ADNS will investigate emerging technologies to integrate with additional Department of Defense C4I Programs to improve interstrike group
networking and extend the network to the tactical edge.

In FY 2016-2020, ADNS funding resides in PE 0204163N (Fleet Tactical Development).

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Title: Automated Digital Network System (ADNS)
Articles:

FY 2014 Accomplishments:

0.972
-  

3.009
-  

-  
-  

-  
-  

-  
-  
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R-1 Program Element (Number/Name)
PE 0303138N / Consolidated Afloat Network
Ent Services(CANES)

Project (Number/Name)
0725 / Communication Automation

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Continued testing and interfaces with Enterprise Network Management System (ENMS), IPv6 transition, and
final phase out of serial links.  Integrated Super High Frequency (SHF) split Internet Protocol(IP). Interfaced
testing for emerging Line-of-Sight (LOS) links.
FY 2015 Plans:
Continue testing and interfaces with ENMS, IPv6 transition, and integration of SHF.  Continue the Interface
Design Development (IDD) and integration with network applications, develop LOS link, Defense Information
Systems Network (DISN) integration and development of Cipher-Text (CT) Piers.  Investigate and recommend
platform network devices, network design support to include integration with Wide Area Network (WAN) and
Joint Aerial Layer Network - Maritime (JALN-M) system.
FY 2016 Base Plans:
In FY 2016-2020, ADNS funding resides in PE 0204163N (Fleet Tactical Development).
FY 2016 OCO Plans:
N/A

Accomplishments/Planned Programs Subtotals 0.972 3.009 -   -   -  

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• OPN/2915: CANES (ADNS Only) 52.098 56.626 -   -   -   -   -   -   -     -     160.060
Remarks

D. Acquisition Strategy
Automated Digital Network System (ADNS): Evolutionary acquisition approach with overlapping development and implementation phases for defined INC I, II, and III
baselines. INC I , II , and III will use competitively awarded contracts to implement changes consistent with acquisition initiatives. ADNS leverages Commercial-Off-The-
Shelf (COTS) and Government Off-the-Shelf (GOTS) products while capitalizing on acquisition reform initiatives to achieve material savings in the logistics, installation,
integration and training areas. Where feasible, differing types of advantageous contract vehicles will be used to provide flexibility, decrease contract administrative costs,
and encourage acquisition streamlining through the use of COTS/GOTS products.
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Ent Services(CANES)

Project (Number/Name)
0725 / Communication Automation

E. Performance Metrics
ADNS - Included in the ADNS program goals are the improvements to bandwidth throughput, connectivity to multiple Radio Frequency (RF) paths, greater security, and
system capability delivered within a smaller form factor. The ADNS program will, at a minimum, provide bandwidth throughput enhancements resulting in an increase
from 2 megabytes per
second (Mbps) to 25 Mbps. ADNS will also provide the ability to transport data across multiple paths simultaneously vice the current limitations of single or secondary
paths.  ADNS will provide greater security posture by encrypting each enclave, increase performance of the routing and transport architecture while reducing physical
footprint and cost, and securing the core via Cipher-Text.
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R-1 Program Element (Number/Name)
PE 0303138N / Consolidated Afloat Network
Ent Services(CANES)

Project (Number/Name)
0725 / Communication Automation

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Systems Engineering-
ADNS WR SSC : PAC 0.220 0.233 Nov 2013 2.483 Dec 2014 -   -   -     -     2.936   -    

Integration and Test-ADNS WR SSC : PAC 0.767 0.392 Dec 2013 0.150 Feb 2015 -   -   -     -     1.309   -    
Systems Engineering-
ADNS WR SSC : LANT 0.000 0.271 Aug 2014 0.211 Nov 2014 -   -   -     -     0.482   -    

Subtotal 0.987 0.896 2.844 -   -   -   -   4.727   -    

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Software Dev Support-
ADNS WR SSC : LANT 0.000 -   0.015 Dec 2014 -   -   -     -     0.015   -    

Subtotal 0.000 -   0.015 -   -   -   -   0.015   -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Operational Test &
Evaluation-ADNS WR COMOPTEVFOR :

Norfolk, VA 0.046 -   -   -   -   -     -     0.046   -    

Subtotal 0.046 -   -   -   -   -   -   0.046   -    

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Support-ADNS C/CPFF

Systems Research
& Application : San
Diego, CA

0.071 0.076 Aug 2014 0.150 Jul 2015 -   -   -     -     0.297   -    
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R-1 Program Element (Number/Name)
PE 0303138N / Consolidated Afloat Network
Ent Services(CANES)

Project (Number/Name)
0725 / Communication Automation

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Support-ADNS C/CPFF

Science Applications
International
Corporation : San
Diego, CA

0.109 -   -   -   -   -     -     0.109   -    

Subtotal 0.180 0.076 0.150 -   -   -   -   0.406   -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 1.213 0.972 3.009 -   -   -   -   5.194   -    

Remarks
Automated Digital Network System (ADNS) - Prior to FY13 funding resides in PE 0204163N. FY13-15 funding resides in PE 0303138N. FY16-20 funding was realigned back
into PE 0204163N for Major Automated Information System (MAIS) transparency compliance.
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PE 0303138N / Consolidated Afloat Network
Ent Services(CANES)

Project (Number/Name)
0725 / Communication Automation
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R-1 Program Element (Number/Name)
PE 0303138N / Consolidated Afloat Network
Ent Services(CANES)

Project (Number/Name)
0725 / Communication Automation

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Fiscal Year
Acquisition Milestones: ADNS: INCREMENT III_Surface Post Implementation Review 3 2014 3 2014
Acquisition Milestones: ADNS: INCREMENT III_Subs Post Implementation Review 2 2016 2 2016
System Development: ADNS: INCREMENT III_Interface Design Development and
Integration with Network Applications and Defense Information Systems Network
(DISN)

1 2014 4 2020

System Development: ADNS: INCREMENT III_Interface Design Development and
Integration with SATCOM, Joint Aerial Layer Network-Maritime (JALN-M) and Radio
Frequency (RF) paths

1 2014 4 2020

Production: ADNS: INCREMENT III_Fielding and Sustainment INC III Surface 1 2014 4 2020
Production: ADNS: INCREMENT III_Fielding and Sustainment INC III Submarines 1 2014 4 2020
Production: ADNS: INCREMENT III_Full Operational Capability 4 2020 4 2020
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R-1 Program Element (Number/Name)
PE 0303138N / Consolidated Afloat Network
Ent Services(CANES)

Project (Number/Name)
9C87 / CANES Integration

COST ($ in Millions) Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total FY 2017 FY 2018 FY 2019 FY 2020

Cost To
Complete

Total
Cost

9C87: CANES Integration 114.076 22.993 19.764 21.677 -   21.677 22.854 22.352 22.558 23.016 319.363 588.653

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -  

A. Mission Description and Budget Item Justification
Consolidated Afloat Networks & Enterprise Services (CANES) is the Navy's only Program of Record (POR) to replace existing afloat networks and provide the
necessary infrastructure for applications, systems, and services required for the Navy to dominate the Cyber Warfare domain. CANES is the technical and infrastructure
consolidation of existing, separately managed afloat networks including Integrated Shipboard Network Systems (ISNS), Combined Enterprise Regional Information
Exchange System - Maritime (CENTRIXS-M), Sensitive Compartmented Information (SCI) Networks, and Submarine Local Area Network (SubLAN). These legacy afloat
network designs are currently End of Life and CANES will replace these unaffordable and obsolete networks.

The fundamental goal of CANES is to bring Infrastructure as a Service (IaaS) and Platform as a Service (PaaS), within which current and future iterations of Navy
Tactical Network computing and storage capabilities will reside. CANES will provide complete infrastructure, inclusive of hardware, software, processing, storage,
and end user devices for Unclassified, Coalition, Secret and SCI for all basic network services to a wide variety of Navy surface combatants, submarines, Maritime
Operations Centers, Regional Network Operations and Security Centers (RNOSC) and Aircraft. In addition, hosted applications and systems inclusive of Command
and Control, Intelligence, Surveillance and Reconnaissance, Information Operations, Logistics and Business domains require the CANES infrastructure to operate in
the tactical environment. Integrating these applications and systems is accomplished through Application Integration (AI), the engineering process used to evaluate
and validate compatibility between CANES and the Navy-validated applications, systems and services that will utilize the CANES infrastructure and services. Specific
programs, such as Distributed Common Ground System - Navy (DCGS-N), Global Command and Control System - Maritime (GCCS-M), Naval Tactical Command
Support System (NTCSS), and Undersea Warfare Decision Support System (USW-DSS), are dependent on the CANES Common Computing Environment (CCE) to
field, host, and sustain their capability because they no longer provide their own hardware. CANES requires that Automated Digital Network System (ADNS) field prior to
or concurrently with CANES due to the architectural reliance between the two programs.

CANES will develop updates on a rolling four year hardware baseline and a two year software baseline. CANES is based on the overarching concept of reducing the
number of afloat network baselines and providing enhanced efficiency through a single engineering focus on integrated technical solutions. This will allow for streamlined
acquisition, contracting test events, and significant lifecycle efficiencies through consolidation of multiple current configuration management baselines, logistics, and
training efforts into a unified support structure. Platform Sets define phases of CANES system development efforts. Each platform set consists of different ship class
design baselines.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Title: CANES Integration
Articles:

22.993
-  

19.764
-  

21.677
-  

-  
-  

21.677
-  
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R-1 Program Element (Number/Name)
PE 0303138N / Consolidated Afloat Network
Ent Services(CANES)

Project (Number/Name)
9C87 / CANES Integration

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each)
FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

FY 2014 Accomplishments:
Completed DT1 and DT2 on unit level platform. Initiated development for TI software baseline and Platform
Set 3 & 4 baseline development. Performed systems engineering efforts to complete functional baselines and
performed updates to technical data packages. Continued testing events in E2C laboratory on Platform Sets 2, 3
& 4 and purchased necessary lab assets and test articles in support of testing events. Peformed IOT&E on unit
level platform. Achieved IOC upon completion of first CANES installation.
FY 2015 Plans:
Continue development of TI software baseline. Complete Platform Set 3 & 4 baseline development. Perform
systems engineering efforts to complete functional baselines and updates to technical data packages. Continue
testing events at E2C laboratory for TI software baseline and Platform Set 3 & 4. Perform DT and FOT&E in
support of force level testing and perform DT Assist for TI software development. Achieve Full Deployment
Decision(FDD).
FY 2016 Base Plans:
Complete TI software baseline development and initiate development for TI 2 hardware and software baseline
including E2C laboratory test efforts. Perform systems engineering efforts to complete functional baselines and
updates to technical data packages. Initiate Development Testing (DT) in support of submarine testing.
FY 2016 OCO Plans:
N/A

Accomplishments/Planned Programs Subtotals 22.993 19.764 21.677 -   21.677

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total FY 2017 FY 2018 FY 2019 FY 2020
Cost To

Complete Total Cost
• OPN/2915: CANES 273.242 279.363 278.991 -   278.991 279.272 361.129 338.817 340.636 4,602.229 7,089.718

• OPN/2925: CANES Intell 55.262 61.215 28.695 -   28.695 51.478 48.333 47.963 48.926 749.200 1,228.708
Remarks

D. Acquisition Strategy
CANES is an ACAT IAM MAIS program. The program office is employing a multiple-phase, multiple-award down-select contract strategy to reduce program risks and
maintain competition in both design development and production during contract performance. Two competitive contracts were awarded to design, develop, and deliver
all hardware and the associated operating system, virtualization and other commercial software needed to deliver a functional network. The Limited Deployment (LD)
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PE 0303138N / Consolidated Afloat Network
Ent Services(CANES)

Project (Number/Name)
9C87 / CANES Integration

contract was awarded to Northrop Grumman (NG) in 2QFY12. Milestone C was achieved in 1QFY13. In 4QFY14, a separate full and open indefinite delivery indefinite
quantity (IDIQ) multiple award contract (MAC) production contract was awarded to support future production.

E. Performance Metrics
Early RDT&E investment and sustainment of dual design contractors through the development phase reduced Total Ownership Cost (TOC) from Milestone B to
Milestone C. Cost avoidance throughout the life of the program is based on 1) reducing the number of networks through the use of mature, certified, cross domain
technologies; 2) reducing the infrastructure footprint and associated costs for hardware afloat; and 3) providing increased capability to meet current and projected war
fighter requirements.
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R-1 Program Element (Number/Name)
PE 0303138N / Consolidated Afloat Network
Ent Services(CANES)

Project (Number/Name)
9C87 / CANES Integration

Product Development ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Primary Hardware
Development C/CPFF Lockheed Martin :

San Diego, CA 22.329 -   -   -   -   -     -     22.329 22.329

Primary Hardware
Development C/CPFF Northrop Grumman :

Herndon, VA 26.867 -   -   -   -   -     -     26.867 26.957

Primary Hardware
Development WR

SPAWAR Systems
Center : San Diego,
CA and Charleston,
SC

16.561 10.687 Nov 2013 10.960 Nov 2014 11.682 Nov 2015 -   11.682 192.514 242.404 209.438

Primary Software
Development WR

SPAWAR Systems
Center : San Diego,
CA and Charleston,
SC

10.468 4.785 Nov 2013 3.012 Nov 2014 3.418 Nov 2015 -   3.418 52.439 74.122 48.574

Systems Engineering WR

SPAWAR Systems
Center : San Diego,
CA and Charleston,
SC

18.091 4.539 Nov 2013 2.608 Nov 2014 2.962 Nov 2015 -   2.962 45.743 73.943 50.798

Systems Engineering MIPR
US ARMY CECOM
(MITRE) : San
Diego, CA

2.047 0.151 Sep 2014 0.326 Feb 2015 0.370 Nov 2015 -   0.370 5.722 8.616 19.934

Systems Engineering C/CPFF BAH : San Diego, CA 0.690 -   -   -   -   -     -     0.690 0.690
Primary Hardware
Development WR NUWC : Newport, RI 2.923 -   -   -   -   -     -     2.923 5.120

Primary Software
Development C/CPFF NSMA : Washington

DC 0.234 0.507 Aug 2014 -   -   -   -   0.378 1.119   -    

Primary Software
Development WR NAWCAD : Patuxent

River, MD 0.000 0.050 Apr 2014 -   -   -   -   0.050 0.100   -    

Subtotal 100.210 20.719 16.906 18.432 -   18.432 296.846 453.113   -    
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R-1 Program Element (Number/Name)
PE 0303138N / Consolidated Afloat Network
Ent Services(CANES)

Project (Number/Name)
9C87 / CANES Integration

Support ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Studies Delete& Design MIPR
Washington
HQ Services :
Washington DC

0.650 -   -   -   -   -     -     0.650 0.650

Certification Authority C/CPFF TBD : San Diego 0.000 0.527 Sep 2014 0.626 Jan 2015 0.711 Dec 2015 -   0.711 10.987 12.851   -    
Subtotal 0.650 0.527 0.626 0.711 -   0.711 10.987 13.501   -    

Test and Evaluation ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Development Test &
Evaluation MIPR JITC : Fairfax, VA 1.118 -   0.229 Nov 2014 0.260 Nov 2015 -   0.260 4.015 5.622 4.673

Operational Test &
Evaluation WR

COMOPTEVFOR :
Norfolk, VA and
Washington, DC

1.015 0.345 Aug 2014 0.485 Jan 2015 0.550 Nov 2015 -   0.550 8.510 10.905 5.891

Development Test &
Evaluation C/BA

SPAWAR Systems
Center : San Diego,
CA

0.000 0.201 Aug 2014 0.226 Nov 2014 0.257 Nov 2015 -   0.257 3.967 4.651   -    

Development Test &
Evaluation MIPR DTIC : Ft Belvoir, VG 0.000 0.100 Aug 2014 -   -   -   -     -     0.100   -    

Subtotal 2.133 0.646 0.940 1.067 -   1.067 16.492 21.278   -    

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Support WR

SPAWAR Systems
Center : San Diego,
CA and Charleston,
SC

2.742 0.268 Aug 2014 -   -   -   -     -     3.010 2.742
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R-1 Program Element (Number/Name)
PE 0303138N / Consolidated Afloat Network
Ent Services(CANES)

Project (Number/Name)
9C87 / CANES Integration

Management Services ($ in Millions) FY 2014 FY 2015
FY 2016

Base
FY 2016

OCO
FY 2016

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management &
Acquisition Support C/CPFF

Systems Research
& Application : San
Diego, CA

4.456 0.400 Dec 2013 0.794 Jul 2015 0.902 Dec 2015 -   0.902 13.945 20.497 14.326

Financial Management
Support C/CPFF INDUS Technology :

San Diego, CA 1.167 -   -   -   -   -     -     1.167 1.167

Cost Estimation and
Analyses C/CPFF

Booz Allen
Hamilton : San
Diego, CA

1.420 -   -   -   -   -     -     1.420 1.420

Logistics Support C/CPFF TCI : San Diego, CA 1.298 -   -   -   -   -     -     1.298 1.298
Program Management C/CPFF CSA : San Diego, CA 0.000 0.204 Feb 2014 0.498 Dec 2014 0.565 Dec 2015 -   0.565 8.732 9.999   -    

Engineering C/CPFF SAIC : San Diego,
CA 0.000 0.229 Jan 2014 -   -   -   -     -     0.229   -    

Subtotal 11.083 1.101 1.292 1.467 -   1.467 22.677 37.620   -    

Prior
Years FY 2014 FY 2015

FY 2016
Base

FY 2016
OCO

FY 2016
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals 114.076 22.993 19.764 21.677 -   21.677 347.002 525.512   -    

Remarks
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R-1 Program Element (Number/Name)
PE 0303138N / Consolidated Afloat Network
Ent Services(CANES)

Project (Number/Name)
9C87 / CANES Integration
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R-1 Program Element (Number/Name)
PE 0303138N / Consolidated Afloat Network
Ent Services(CANES)

Project (Number/Name)
9C87 / CANES Integration

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Fiscal Year
Acquisition Milestone: Acquisition Milestone - Initial Operational Capability (IOC) 1 2014 1 2014
Acquisition Milestone: Acquisition Milestone - Full Deployment Decision Review (FDD) 3 2015 3 2015
Engineering and Manufacturing Development: Platform: Engineering and
Manufacturing Development - Platform Set 1, 2, 3 & 4 1 2014 4 2015

Engineering and Manufacturing Development: Platform: Engineering and
Manufacturing Development - Technical Insertion (TI) Software Development 2 2014 1 2016

Engineering and Manufacturing Development: Platform: Engineering and
Manufacturing Development - TI 2 Hardware (HW)/SW Development 2 2016 1 2018

Engineering and Manufacturing Development: Platform: Engineering and
Manufacturing Development - TI 3 SW Development 2 2018 1 2020

Engineering and Manufacturing Development: Platform: Engineering and
Manufacturing Development - TI 4 Hardware (HW)/SW Development 2 2020 4 2020

Test & Evaluation Milestone: Development Test: Developmental Test - Force Level 2 2015 2 2015
Test & Evaluation Milestone: Development Test: Developmental Test - Sub 4 2016 1 2017
Test & Evaluation Milestone: Development Test: Development Test Assist - TI 3 2015 3 2015
Test & Evaluation Milestone: Development Test: Development Test Assist- TI2 3 2017 3 2017
Test & Evaluation Milestone: Development Test: Development Test Assist- TI3 3 2019 3 2019
Test & Evaluation Milestone: Development Test: Developmental Test - (1) - Unit Level 2 2014 2 2014
Test & Evaluation Milestone: Development Test: Developmental Test - (2) - Unit Level 3 2014 3 2014
Test & Evaluation Milestone: Operational Test: Operational Test - Initial Operational
Test & Evaluation (IOT&E) 4 2014 4 2014

Test & Evaluation Milestone: Operational Test: Operational Test Force Level - FOT&E 3 2015 3 2015
Test & Evaluation Milestone: Operational Test: Operational Test - FOT&E Sub 3 2017 1 2018
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R-1 Program Element (Number/Name)
PE 0303138N / Consolidated Afloat Network
Ent Services(CANES)

Project (Number/Name)
9C87 / CANES Integration

Start End
Events by Sub Project Quarter Year Quarter Year

Production Milestone: Limited Deployment: Production Milestone - Limited Deployment
(LD) 1 2014 3 2016

Production Milestone: Full Deployment: Production Milestone - Full Deployment (FD) 3 2015 4 2019
Deliveries: Deliveries - Limited Deployment (LD) 1 2014 3 2016
Deliveries: Deliveries - Full Deployment (FD) 3 2016 4 2019
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                 23.965
                 22.773
                 21.677
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                 22.352
                 22.558
                 23.016
                 319.363
                 593.847
            
             Automated Digital Network System (ADNS) - FY14-15 funding resides in PE 0303138N. FY16-20 funding was realigned into PE 0204163N for Major Automated Information System (MAIS) transparency compliance.
             Consolidated Afloat Networks & Enterprise Services (CANES) is the Navy's only Program of Record (POR) to replace existing afloat networks and provide the necessary infrastructure for applications, systems, and services required for the Navy to dominate the Cyber Warfare domain. CANES is the technical and infrastructure consolidation of existing, separately managed afloat networks including Integrated Shipboard Network Systems (ISNS), Combined Enterprise Regional Information Exchange System - Maritime (CENTRIXS-M), Sensitive Compartmented Information (SCI) Networks, and Submarine Local Area Network (SubLAN).  These legacy afloat network designs are currently End of Life and CANES will replace these unaffordable and obsolete networks. 

The fundamental goal of CANES is to bring Infrastructure as a Service (IaaS) and Platform as a Service (PaaS), within which current and future iterations of Navy Tactical Network computing and storage capabilities will reside.  CANES will provide complete infrastructure inclusive of hardware, software, processing, storage, and end user devices for Unclassified, Coalition, Secret and SCI for all basic network services (email, web, chat, collaboration) to a wide variety of Navy surface combatants, submarines, Maritime Operations Centers, Regional Network Operations and Security Centers (RNOSC) and Aircraft.  In addition, hosted applications and systems inclusive of Command and Control, Intelligence, Surveillance and Reconnaissance, Information Operations, Logistics and Business domains require the CANES infrastructure to operate in the tactical environment. Integrating these applications and systems is accomplished through Application Integration (AI), the engineering process used to evaluate and validate compatibility between CANES and the Navy-validated applications, systems and services that will utilize the CANES infrastructure and services. Specific programs, such as Distributed Common Ground System - Navy (DCGS-N), Global Command and Control System - Maritime (GCCS-M), Naval Tactical Command Support System (NTCSS), and Undersea Warfare Decision Support System (USW-DSS), are dependent on the CANES Common Computing Environment (CCE) to field, host, and sustain their capability because they no longer provide their own hardware. CANES requires that Automated Digital Network System (ADNS) field prior to or concurrently with CANES due to the architectural reliance between the two programs. 

CANES will develop updates on a rolling four year hardware baseline and a two year software baseline. CANES is based on the overarching concept of reducing the number of afloat network baselines and providing enhanced efficiency through a single engineering focus on integrated technical solutions. This will allow for streamlined acquisition, contracting test events, and significant lifecycle efficiencies through consolidation of multiple current configuration management baselines, logistics, and training efforts into a unified support structure. Platform Sets define phases of CANES system development efforts. Each platform set consists of different ship class design baselines. 

In FY 2016, CANES RDT&E investment will support completion of Technical Insertion (TI) software baseline development and initiate development for TI 2 hardware and software baseline including E2C laboratory test efforts. Perform systems engineering efforts to complete functional baselines and updates to technical data packages. Initiate Development Testing (DT) in support of submarine testing.

The Communications Automation Program - This project is a continuing program that provides for automation and communications upgrades for Fleet tactical users. It includes Automated Digital Network System (ADNS) and High Frequency Internet Protocol/Sub Network Relay.

ADNS is the method by which Tactical Navy units transfer Internet Protocol (IP) data to Navy and Department of Defense communities on the Global Information Grid (GIG). ADNS is the gateway to technical Wide Area Network (WAN) afloat for Internet Protocol network operations, supporting information dissemination and external connectivity.  ADNS allows services and applications to interconnect to the Defense Information Systems Network (DISN) ashore via multiple Radio Frequency (RF) resources and pier connectivity.

In FY 2016-2020 ADNS funding resides in PE 0204163N (Fleet Tactical Development).
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                 The FY 2016 funding request was reduced by $0.7 million to account for the availability of prior year execution balances.

Technical: N/A

Funding:
N/A

Schedule: 
Impacts resulting from operational ship availability timelines for the CANES Initial Operational Test and Evaluation (IOT&E) and Follow-On Test and Evaluation (FOT&E) test platforms caused the Unit Level DT1, Unit Level DT2, IOT&E and Force Level DT and Force Level FOT&E test events to be re-phased.  The delays to the ship availability timeline also caused IOC to be re-phased based on IOC definition in the program's Capability Development Document (CDD) for IOC to be declared once first installation is completed. CANES development of Platform Sets 2, 3 & 4 has been re-phased to include development in FY 2014 to align with ship installation schedules of platforms added to the CANES Target Inventory Objective. CANES Limited Deployment re-phased to reflect Limited Deployment authorization provided at Milestone C.
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                         Automated Digital Network System (ADNS) - FY14-15 funding resides in PE 0303138N. FY16-20 funding was realigned into PE 0204163N for Major Automated Information System (MAIS) transparency compliance.
                         This project unit is a continuing program that provides for automation and communications upgrades for Fleet tactical users.

Automated Digital Network System (ADNS) provides routing, switching, baseband, configuration and monitoring capabilities for interconnecting naval, coalition and joint enclaves worldwide. ADNS utilizes off the shelf equipment and network protocols as specified by the Joint Technical Architecture. ADNS Increment (INC) II provides capabilities of network to Satellite Communications (SATCOM), load balancing, radio frequency restoral, Quality of Service (QoS) to include application prioritization, traffic management, compression and enhancements designed to maximize use of "effective" available bandwidth for surface, shore, and airborne platforms.  ADNS INC III combines all Navy Tactical Voice, Secure Communications Interoperability Protocol (SCIP) Inter-Working Function, Video, and data requirements into a converged IP data stream.  ADNS INC III supports higher bandwidth satellites, providing up to 25 mega bytes per second (Mbps) of throughput on Unit Level ships and up to 50 Mbps on Force Level ships.  INC III architecture also incorporates an IPv4/IPv6 dual stack and Cipher-Text (CT) security architecture to align to the Global Information Grid (GIG) in order to mesh Navy Tactical surface, subsurface, and airborne platforms into a single IP environments with gateway functions to coalition and joint networks, in addition to greater security utilizing the High Assurance Internet Protocol Encryptor (HAIPE) devices.  ADNS will serve as the Navy tactical interface for IP Networking for the JALN-M system.  ADNS will investigate emerging technologies to integrate with additional Department of Defense C4I Programs to improve interstrike group networking and extend the network to the tactical edge.

In FY 2016-2020, ADNS funding resides in PE 0204163N (Fleet Tactical Development).
                         
                             
                                 Automated Digital Network System (ADNS)
                                 
                                     
                                         0.972
                                         0
                                         Continued testing and interfaces with Enterprise Network Management System (ENMS), IPv6 transition, and final phase out of serial links.  Integrated Super High Frequency (SHF) split Internet Protocol(IP). Interfaced testing for emerging Line-of-Sight (LOS) links.
                                    
                                
                                 
                                     
                                         3.009
                                         0
                                         Continue testing and interfaces with ENMS, IPv6 transition, and integration of SHF.  Continue the Interface Design Development (IDD) and integration with network applications, develop LOS link, Defense Information Systems Network (DISN) integration and development of Cipher-Text (CT) Piers.  Investigate and recommend platform network devices, network design support to include integration with Wide Area Network (WAN) and Joint Aerial Layer Network - Maritime (JALN-M) system.
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                                         0
                                    
                                     
                                         0.000
                                         0
                                         In FY 2016-2020, ADNS funding resides in PE 0204163N (Fleet Tactical Development).
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                         Automated Digital Network System (ADNS): Evolutionary acquisition approach with overlapping development and implementation phases for defined INC I, II, and III baselines. INC I , II , and III will use competitively awarded contracts to implement changes consistent with acquisition initiatives. ADNS leverages Commercial-Off-The-Shelf (COTS) and Government Off-the-Shelf (GOTS) products while capitalizing on acquisition reform initiatives to achieve material savings in the logistics, installation, integration and training areas. Where feasible, differing types of advantageous contract vehicles will be used to provide flexibility, decrease contract administrative costs, and encourage acquisition streamlining through the use of COTS/GOTS products.
                         ADNS - Included in the ADNS program goals are the improvements to bandwidth throughput, connectivity to multiple Radio Frequency (RF) paths, greater security, and system capability delivered within a smaller form factor. The ADNS program will, at a minimum, provide bandwidth throughput enhancements resulting in an increase from 2 megabytes per
second (Mbps) to 25 Mbps. ADNS will also provide the ability to transport data across multiple paths simultaneously vice the current limitations of single or secondary paths.  ADNS will provide greater security posture by encrypting each enclave, increase performance of the routing and transport architecture while reducing physical footprint and cost, and securing the core via Cipher-Text.
                    
                     
                         Automated Digital Network System (ADNS) - Prior to FY13 funding resides in PE 0204163N. FY13-15 funding resides in PE 0303138N. FY16-20 funding was realigned back into PE 0204163N for Major Automated Information System (MAIS) transparency compliance.
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                         Consolidated Afloat Networks & Enterprise Services (CANES) is the Navy's only Program of Record (POR) to replace existing afloat networks and provide the necessary infrastructure for applications, systems, and services required for the Navy to dominate the Cyber Warfare domain. CANES is the technical and infrastructure consolidation of existing, separately managed afloat networks including Integrated Shipboard Network Systems (ISNS), Combined Enterprise Regional Information Exchange System - Maritime (CENTRIXS-M), Sensitive Compartmented Information (SCI) Networks, and Submarine Local Area Network (SubLAN). These legacy afloat network designs are currently End of Life and CANES will replace these unaffordable and obsolete networks. 

The fundamental goal of CANES is to bring Infrastructure as a Service (IaaS) and Platform as a Service (PaaS), within which current and future iterations of Navy Tactical Network computing and storage capabilities will reside. CANES will provide complete infrastructure, inclusive of hardware, software, processing, storage, and end user devices for Unclassified, Coalition, Secret and SCI for all basic network services to a wide variety of Navy surface combatants, submarines, Maritime Operations Centers, Regional Network Operations and Security Centers (RNOSC) and Aircraft. In addition, hosted applications and systems inclusive of Command and Control, Intelligence, Surveillance and Reconnaissance, Information Operations, Logistics and Business domains require the CANES infrastructure to operate in the tactical environment. Integrating these applications and systems is accomplished through Application Integration (AI), the engineering process used to evaluate and validate compatibility between CANES and the Navy-validated applications, systems and services that will utilize the CANES infrastructure and services. Specific programs, such as Distributed Common Ground System - Navy (DCGS-N), Global Command and Control System - Maritime (GCCS-M), Naval Tactical Command Support System (NTCSS), and Undersea Warfare Decision Support System (USW-DSS), are dependent on the CANES Common Computing Environment (CCE) to field, host, and sustain their capability because they no longer provide their own hardware. CANES requires that Automated Digital Network System (ADNS) field prior to or concurrently with CANES due to the architectural reliance between the two programs. 

CANES will develop updates on a rolling four year hardware baseline and a two year software baseline. CANES is based on the overarching concept of reducing the number of afloat network baselines and providing enhanced efficiency through a single engineering focus on integrated technical solutions. This will allow for streamlined acquisition, contracting test events, and significant lifecycle efficiencies through consolidation of multiple current configuration management baselines, logistics, and training efforts into a unified support structure. Platform Sets define phases of CANES system development efforts. Each platform set consists of different ship class design baselines.
                         
                             
                                 CANES Integration
                                 
                                     
                                         22.993
                                         0
                                         Completed DT1 and DT2 on unit level platform. Initiated development for TI software baseline and Platform Set 3 & 4 baseline development. Performed systems engineering efforts to complete functional baselines and performed updates to technical data packages. Continued testing events in E2C laboratory on Platform Sets 2, 3 & 4 and purchased necessary lab assets and test articles in support of testing events. Peformed IOT&E on unit level platform. Achieved IOC upon completion of first CANES installation.
                                    
                                
                                 
                                     
                                         19.764
                                         0
                                         Continue development of TI software baseline. Complete Platform Set 3 & 4 baseline development. Perform systems engineering efforts to complete functional baselines and updates to technical data packages. Continue testing events at E2C laboratory for TI software baseline and Platform Set 3 & 4. Perform DT and FOT&E in support of force level testing and perform DT Assist for TI software development. Achieve Full Deployment Decision(FDD).
                                    
                                     
                                         21.677
                                         0
                                    
                                     
                                         21.677
                                         0
                                         Complete TI software baseline development and initiate development for TI 2 hardware and software baseline including E2C laboratory test efforts. Perform systems engineering efforts to complete functional baselines and updates to technical data packages. Initiate Development Testing (DT) in support of submarine testing.
                                    
                                     
                                         0.000
                                         0
                                         N/A
                                    
                                
                            
                        
                         
                             
                                 OPN/2915
                                 CANES
                                 
                                     273.242
                                     279.363
                                     278.991
                                     278.991
                                     279.272
                                     361.129
                                     338.817
                                     340.636
                                     4602.229
                                     7089.718
                                
                            
                             
                                 OPN/2925
                                 CANES Intell
                                 
                                     55.262
                                     61.215
                                     28.695
                                     28.695
                                     51.478
                                     48.333
                                     47.963
                                     48.926
                                     749.200
                                     1228.708
                                
                            
                        
                         CANES is an ACAT IAM MAIS program. The program office is employing a multiple-phase, multiple-award down-select contract strategy to reduce program risks and maintain competition in both design development and production during contract performance. Two competitive contracts were awarded to design, develop, and deliver all hardware and the associated operating system, virtualization and other commercial software needed to deliver a functional network. The Limited Deployment (LD) contract was awarded to Northrop Grumman (NG) in 2QFY12. Milestone C was achieved in 1QFY13. In 4QFY14, a separate full and open indefinite delivery indefinite quantity (IDIQ) multiple award contract (MAC) production contract was awarded to support future production.
                         Early RDT&E investment and sustainment of dual design contractors through the development phase reduced Total Ownership Cost (TOC) from Milestone B to Milestone C. Cost avoidance throughout the life of the program is based on 1) reducing the number of networks through the use of mature, certified, cross domain technologies; 2) reducing the infrastructure footprint and associated costs for hardware afloat; and 3) providing increased capability to meet current and projected war fighter requirements.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary Hardware Development
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                                         CPFF
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                                         Primary Hardware Development
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                                         CPFF
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                                         Herndon, VA
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                                         Primary Hardware Development
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                                         San Diego, CA and Charleston, SC
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                                                 11.682
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                                                 2015-11
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                                         Primary Software Development
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                                         MIPR
                                         Washington HQ Services
                                         Washington DC
                                         
                                             0.650
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.650
                                             0.650
                                        
                                    
                                     
                                         Certification Authority
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                                             0.000
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                                 Management Services
                                 
                                     
                                         Program Management Support
                                         WR
                                         SPAWAR Systems Center
                                         San Diego, CA and Charleston, SC
                                         
                                             2.742
                                             
                                                 0.268
                                                 2014-08
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.010
                                             2.742
                                        
                                    
                                     
                                         Program Management & Acquisition Support
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                                         CPFF
                                         Systems Research & Application
                                         San Diego, CA
                                         
                                             4.456
                                             
                                                 0.400
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                                                 0.794
                                                 2015-07
                                            
                                             
                                                 0.902
                                            
                                             
                                                 0.902
                                                 2015-12
                                            
                                             13.945
                                             20.497
                                             14.326
                                        
                                    
                                     
                                         Financial Management Support
                                         C
                                         CPFF
                                         INDUS Technology
                                         San Diego, CA
                                         
                                             1.167
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.167
                                             1.167
                                        
                                    
                                     
                                         Cost Estimation and Analyses
                                         C
                                         CPFF
                                         Booz Allen Hamilton
                                         San Diego, CA
                                         
                                             1.420
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.420
                                             1.420
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                                         CPFF
                                         TCI
                                         San Diego, CA
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                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
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                                         C
                                         CPFF
                                         CSA
                                         San Diego, CA
                                         
                                             0.000
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                                                 2014-12
                                            
                                             
                                                 0.565
                                            
                                             
                                                 0.565
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